@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: February 27, 2015 REPORT NO.: 8 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. L
2.91/2-22 No work activity.
Mon. - - .
2-93 No on-site work activity due to extreme cold conditions.
Tues. - - .
2-92 No on-site work activity due to extreme cold conditions.
Wed. The Contractor had one operator on site loading out excess excavated material. No other on-site work activity was performed due to extreme cold
2-25 conditions.
Thurs. The Contractor again only had one operator on site loading out excess excavated material. No other on-site work activity was performed due to extreme
2-26 cold conditions. Conducted Progress Mtg. No. 6
Fri. The Contractor continued loading out excavated material. No other on-site work activity was completed due winter weather conditions.
2-27 To date the Contractor has installed approx. 1410’ of 72” storm piping and five manhole structures.
Look Ahead . . . . . . . .
The Contractor will continue with the installation of the Phase 1A storm piping and structures through the park area. Crews will be crossing over the
for the week of . . - . - g : .
drives to the parking area on the south side of Indiana Ave. Access will be maintained to these areas but due to these crossings, travel in the park area may
2-28 thru 3-6 . . . - L
be reduced to a single lane and/or temporarily restricted by construction activity.




